

Overview of JLOW Initiative Draft Work Plan

**Trevor Clements, Mid-Atlantic Regional Manager
Tetra Tech Integrated Water Management Unit**

Purpose of the Work Plan

1. Guide efforts to set up an integrated watershed management (One Water) framework for JLOW
2. Organize a collaborative effort for JLOW to prepare for forthcoming nutrient rules revision

Work Plan Status

- ▶ Working Draft thru 11/28/18
- ▶ Goal is to finalize the Work Plan by end of Jan 2019
- ▶ With primary input from:
 - Work Plan Advisory Committee
 - JLOW Local Elected Officials Group


Once Execution of the Work Plan Begins...

- ▶ Work Plan Advisory Committee will lead with input from the Local Elected Officials Group
- ▶ Subcommittees (including additional recruits) will be formed to:
 - Support development of recommendations for JLOW organization and operations
 - Begin preparing for Jordan watershed nutrient rules revision process
- ▶ Process will be administered by the JLOW Initiative Coordinator

Work Plan Contents (to date)

1. Introduction
 - Background
 - Overview of Work Plan
 - Definitions
2. Scope of Work
 - 5 Tasks to develop JLOW Organization Plan
 - 2 Action items regarding nutrient rules revision
3. Schedule (in development)

One Water Approach Integrates Across Triple Bottom Line of Economy, Quality of Life, & Environment



**From: U.S. Water Alliance
Roadmap for One Water, 2016**

Interim

Longer-Term

Task 1. Set Up Advisory Committee and Prepare Letter of Intent

Task 2. Recommend JLOW Organization

Task 3. Recommend JLOW Operations

Task 4. Recommend Funding Approaches

Task 5. Prepare JLOW Organization Plan

Organization Setup

Collaborative Action

Action 1. Prepare for Nutrient Rule Revision

Action 2. Participate in Nutrient Rule Revision Process

November 2018

Initiation of Rule-Making

[assumed 12/31/2019]

Task 2 – Recommend JLOW Organization

- Subtask 2.1 Orient Advisory Committee & Elected Officials Group to Task
- Subtask 2.2 Develop JLOW Charter Recommendation
- Subtask 2.3 Recommend JLOW Administrative Structure
- Subtask 2.4 Develop Recommendations for Setup of a JLOW Steering Committee and Workgroups Structure

Task 3 – Recommend JLOW Operations

- Subtask 3.1 Orient Advisory Committee, Elected Officials Group & Subcommittees to Task
- Subtask 3.2 Recommend IWM Process for Establishing JLOW TBL Goal
- Subtask 3.3 Recommend IWM Process for Evaluating Management Options
- Subtask 3.4 Recommend IWM Process for Monitoring Performance & Adapting Management

Task 4 – Recommend Funding Approaches

Subtask 4.1

Recommend Funding Approach(es) for JLOW
Administration Cost

Subtask 4.2

Recommend Funding Approach(es) for Implementing
Collaborative Management Options

Task 5 – Prepare JLOW Organization Plan

- Subtask 5.1 Review Task 2, 3 & 4 Recommendations and Select Best Options
- Subtask 5.2 Prepare Organization Plan Document

Action 1 – Prepare for Nutrient Rule Revision

- 1.1 – Identify Areas of Previous Rules Where Greater Flexibility is Needed
- 1.2 – Setup and Brief Subcommittees
- 1.3 – Develop Initial Recommendations
- 1.4 – Prepare Specific Recommendations for Rules Revision



Questions?